VERA · MOBILISATION REPORT

DRAFT FOR SIGNATURE

Sample Tower B, Thane

Contractor	Site	Visit	Checklist
Shree Ganesh Constructions Pvt. Ltd.	**Plot 12, Majiwada, Thane West**	**2026-11-18**	**mob-v1 · report v1**

Recommendation from the checklist: Not ready

5 critical items open.

66/74	5	2	1	97%
lines closed	critical open	major open	minor open	lines with evidence on file

Open items

LINE	SEVERITY	ITEM AND FINDING	DUE
BP-06	critical	Site lab: calibrated compression testing machine, cube moulds, curing tank, slump cone BP 06: site lab has the compression testing machine, calibration sticker is from March, only twelve cube moulds.	2026-11-18
LC-03	critical	Toilets: enough for the workforce, separate for women, clean, with water LC 3: only six toilets in the toilet block, none separate for women. The water tank is empty.	2026-11-18
LC-05	critical	Drinking water: potable source, marked, away from toilets and washing areas Drinking water point next to the washing area; to be moved	2026-11-18
SF-08	critical	Site electrical: main DB with RCCB, earthing pits, licensed electrician on site SF 8: main DB checked, RCCB fitted, but no test report for the earthing pit. Told to send it by tomorrow.	2026-11-18
SY-01	critical	Cement shed: weatherproof, raised floor, stacks within limit, away from walls SY 1: cement shed is fine, but bags are kept against the wall; stacks are twelve bags high.	2026-11-18
PAP-14	major	Worker list with ID check (ID numbers masked) and induction plan Worker list received; ID masking being checked	2026-11-25
SY-02	major	Cement stacked first-in first-out, week of manufacture visible FIFO marking missing on cement stacks	2026-11-25
PAP-16	minor	Survey instruments calibration (total station, auto level) Not checked / not received	2026-12-02

Areas walked

AREA	ON SITE (IST)	GPS FIXES	PHOTOS WITH GPS	STICKERS
Drawings and design readiness	10:05–10:20 · 15 min	3	1	0
Labour camp	10:30–11:12 · 42 min	4	1	0
Stores yard	11:20–11:41 · 21 min	3	1	0
Batching plant / RMC	11:50–12:12 · 22 min	3	1	1
Formwork and scaffolding	12:18 · 0 min	2	1	0
Safety set-up	12:26–12:40 · 14 min	3	1	0

Observations

Labour camp LC-03, LC-05

The toilet block has six toilets and none set apart for women. The water tank was empty during the visit. The drinking water point sits next to the washing area and has to be moved.

Stores yard SY-01, SY-02

The cement shed itself is in order, but bags are stacked against the wall and stacks are twelve bags high. First-in first-out marking is missing on the stacks.

Batching plant / RMC BP-06

The site lab has the compression testing machine; its calibration sticker is from March. Only twelve cube moulds are available.

Safety set-up SF-08

The main distribution board has an RCCB fitted. The earthing pit test report is not available; the contractor has agreed to send it by tomorrow.

Engineer's remarks, as spoken

LINE	ORIGINAL	ENGLISH
LC-03	एल.सी. तीन टॉयलेट ब्लॉक में सिर्फ़ छह टॉयलेट हैं, महिलाओं के लिए अलग नहीं है, पानी की टंकी खाली है। hi-IN	LC 3: only six toilets in the toilet block, none separate for women. The water tank is empty.
SY-01	एस.वाय.एक. सिमेंटचा शेड ठीक आहे, पण पोती भिंतीला लागून ठेवली आहेत, बारा पोती उंच थप्पी आहेत. mr-IN	SY 1: cement shed is fine, but bags are kept against the wall; stacks are twelve bags high.
SF-08	एसएफ आठ का मेन डीबी चेक किया, आरसीसीबी लगा है, बट अर्थिंग पिट का टेस्ट रिपोर्ट नहीं है, कल तक भेजने को बोला है। hi-IN	SF 8: main DB checked, RCCB fitted, but no test report for the earthing pit. Told to send it by tomorrow.
BP-06	BP06, site lab has the compression testing machine, calibration sticker is from March, cube molds are only 12.	BP 06: site lab has the compression testing machine, calibration sticker is from March, only twelve cube moulds.

Lines by area

AREA	CLOSED	OPEN	PHOTOS
Papers and licences	13/15	2	0
Drawings and design readiness	8/8	0	4
Labour camp	11/13	2	14
Stores yard	8/10	2	11
Batching plant / RMC	8/9	1	9
Formwork and scaffolding	5/5	0	5
Safety set-up	13/14	1	13

Sign-off

- ☐ Approve
- ☐ Approve with the conditions above
- ☐ Hold

Signed: _____ (engineer)

Name: _____

Date: _____

Signed on WhatsApp by the engineer's own number; the tap and its message id are kept with this report.

Observations worded by AI from the engineer's voice remarks; checked against the checklist. Recommendation, counts and dates are computed from the checklist, not by AI. Areas count as walked only with GPS fixes inside them, allowing for each fix's own error, or a signed sticker scanned there. Every line links to its photo or paper in Vera.